

PPIP-002 - Official Procurement Audit Report

Project: County Hospital Wing

Contractor: HealthWorks KE
Award Value: KSh 340,000,000
Award Date: 2025-06-02
Project Status: Awarded

1. Executive Summary

Construction and equipping of a new multi-storey hospital wing to accommodate 150 inpatient beds, a state-of-the-art intensive care unit (ICU), and modern outpatient consulting clinics.

2. Project Scope

Structural erection of a 4-level reinforced concrete wing, partitioning of pediatric, surgical and general wards, electrical and medical gas piping installation, and delivery of core ICU equipment.

3. Simplified Bill of Quantities (BoQ)

Item	Description	Quantity	Unit Rate (KES)		Total (KES)
1	Substructure and Concrete Frame Erection	1 Item	95,000,000	95,000,000	
2	Wall Partitioning and Finishes	4 Levels	18,500,000	74,000,000	
3	Electrical, HVAC & Medical Gas Piping	1 System	68,000,000	68,000,000	
4	General Wards & ICU Equipping	150 Beds	520,000	78,000,000	
5	Lifts, Backup Generators & Infrastructure	2 Units	12,500,000	25,000,000	

4. Project Timeline

Phase: Site handover & Excavation (2025-06-15 to 2025-07-30) - Status: Completed
Phase: Substructure & Framing (2025-08-01 to 2026-03-30) - Status: Ongoing
Phase: Finishes and M&E Installations (2026-04-01 to 2026-11-15) - Status: Pending
Phase: Commissioning & Equipping (2026-11-16 to 2027-01-30) - Status: Pending

5. Procurement Information

Method: International Competitive Bidding (ICB)
Published: 2025-03-10
Bids Received: 5 tenders
Engineer Estimate: KSh 360,000,000

6. Citizen Oversight Section

Oversight Body: County Hospital Expansion Monitoring Forum
Chairperson: Dr. Amina Mwangi
Citizen Members: 5
Social Audit Meetings Held: 1 assemblies

7. Disclaimer

This document is a simulated data visualization report created for public transparency audit demonstration on the WaziHub Civic Tech platform. Calculations, milestones, and names are illustrative and do not constitute legal or binding national treasury statements.