

PPIP-003 - Official Procurement Audit Report

Project: Garissa Solar Mini-Grid Phase 1

Contractor: SunGrid Africa
Award Value: KSh 210,000,000
Award Date: 2025-05-18
Project Status: Ongoing

1. Executive Summary

Implementation of a hybrid solar PV mini-grid system to provide clean, reliable, and affordable off-grid electrical power to over 1,200 households and public utilities in rural Garissa.

2. Project Scope

Installation of a 450kWp solar PV array, a 1.2MWh lithium-ion battery storage vault, backup diesel generator synchronization, and construction of a 12km low-voltage distribution network.

3. Simplified Bill of Quantities (BoQ)

Item	Description	Quantity	Unit Rate (KES)		Total (KES)
1	Solar PV Panels & Ground Racking Support	1,200 Pcs	35,000		42,000,000
2	Battery Energy Storage System (BESS)	1.2 MWh	75,000,000		75,000,000
3	Hybrid Inverters & Control Systems	1 System	28,000,000		28,000,000
4	Distribution Poles and Cabling Network	12 km	3,500,000		42,000,000
5	Civil Works, Fencing & Site Office	1 Item	23,000,000		23,000,000

4. Project Timeline

Phase: Land acquisition & Site clearance (2025-06-01 to 2025-07-10) - Status: Completed
Phase: PV array erection & civil base works (2025-07-15 to 2025-10-30) - Status: Ongoing
Phase: BESS installation & Powerhouse cabling (2025-11-01 to 2026-01-15) - Status: Pending
Phase: Grid lines erection & connection testing (2026-01-16 to 2026-03-30) - Status: Pending

5. Procurement Information

Method: National Competitive Bidding (NCB)
Published: 2025-02-18
Bids Received: 11 tenders
Engineer Estimate: KSh 225,000,000

6. Citizen Oversight Section

Oversight Body: Garissa Rural Energy Action Council
Chairperson: Hussein Farah
Citizen Members: 9
Social Audit Meetings Held: 4 assemblies

7. Disclaimer

This document is a simulated data visualization report created for public transparency audit demonstration on the WaziHub Civic Tech platform. Calculations, milestones, and names are illustrative and do not constitute legal or binding national treasury statements.